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Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0020 Pay Period End Date: 09.10.2016 Est Number: 0020 Pay Period End Date: 09.10.2016
Contract Location: Total to Date  Prev to Date This Estimate
ST. EDWARD - ALBION Estimate Type: PROG Current Contract Amt Total Earnings $6,109,128.78  $5,729,300.62 $379,828.16
$5,868,890.97 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $6,109,128.78  $5,729,300.62 $379,828.16
ontractor: Date Let 02262015 $5.771.162.01 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed Z 0 Escrow Amount $.00 $.00 $.00
1815Y ST _ Datf; Awar ed : 82-132812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
PO BOX 80268 : 104% Net Earnings  $6,109,128.78  $5,729,300.62 $379,828.16
Date Notice for Work to ]
Begin:  03.23.2015 % Time Comp
LINCOLN NE 68501-0268 gin: g 90%  llquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.23.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BOONE I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31921 000 STP-39-3(105) 039 42.03 32.11 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments $.00 $.00 $.00
Payment  $6,109,128.78 $5,729,300.62 $379,828.16
Project Manager District Engineer
Steffensmeier, Michael 09.15.2016 Boyle, Pat 09.16.2016
Construction Engineer Controller
Halstead, Kerri 09.16.2016 Burling, Laurie 09.19.2016
Controller
Burling, Laurie 09.19.2016
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Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0020 Pay Period End Date: 09.10.2016 Est Number: 0020 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 500.00 6.000 3,000.00
0001 0001 0030.10 2,800.00 1.000 2,800.00 COVER CROP SEEDING ACRE 6.000 3,000.00
MOBILIZATION LS 1.000 2,800.00 0.200 100.00
1.000 2,800.00 0.000 0.00
0.000 0.00 0010 0010 L019.13 1.45 2,968.000 4,303.60
0002 0002 1009.00 2,500.00 1.000 2,500.00 EROSION CONTROL, CLASS 1D SY 2,968.000 4,303.60
GENERAL CLEARING AND GRUBBING LS 1.000 2,500.00 1,211.110 1,756.11
1.000 2,500.00 0.000 0.00
1.000 2,500.00 0011 0011 L022.11 2.55 2,075.000 5,291.25
0003 0003 1021.10 15.00 21.000 315.00 FABRIC SILT FENCE-LOW POROSITY LF 2,075.000 5,291.25
REMOVE DELINEATOR UNITS EACH 21.000 315.00 1,286.000 3,279.30
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 43,702.08
0004 0004 1033.00 1,349.00 9.770 13,179.73 Current 43.702.08
ROADWAY GRADING STA 9.770 13,179.73 In place 29,866.92
9.755 13,159.50 This Estimate 2,500.00
0.000 0.00 GROUP 4 CULVERTS
0005 0005 1101.25 5.00 849.000 4,245.00 0012 0012 0030.40 600.00 1.000 600.00
SAWING PAVEMENT LF 849.000 4,245.00 MOBILIZATION LS 1.000 600.00
0.000 0.00 1.000 600.00
0.000 0.00 0.000 0.00
0006 0006 1109.00 8.30 335.000 2,780.50 0013 0013 4040.00 250.00 2.000 500.00
REMOVE CURB LF 335.000 2,780.50 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 500.00
119.000 987.70 2.000 500.00
0.000 0.00 0.000 0.00
0007 0007 1122.01 8.00 11.000 88.00 0014 0014 4310.36 2,500.00 2.000 5,000.00
REMOVE CONCRETE MEDIAN SURFACING SY 11.000 88.00 36" FLARED-END SECTION EACH 2.000 5,000.00
10.664 85.31 2.000 5,000.00
0.000 0.00 0.000 0.00
0008 0008 7017.00 3.00 1,733.000 5199.00 4001 4001 4450.36 131.25 0.000 0.00
REMOVE GUARDRAIL LF 1,733.000 5,199.00 36" REINFORCED CONCRETE PIPE LF 4.000 525.00
1,733.000 5,199.00 . . 4.000 525.00
to square up existing pipe
0.000 0.00 0.000 0.00
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Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0020 Pay Period End Date: 09.10.2016 Est Number: 0020 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 4107.07 840.00 0.000 0.00 0020 0020 8010.03 90.00 32.270 2,904.30
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 2.520 2,116.80 CRUSHED ROCK FOR BASE COURSE CY 32.270 2,904.30
COLLARS 2.520 2,116.80 32.268 2,904.12
0.000 0.00 0.000 0.00
4003 4003 4157.00 2.10 0.000 0.00 GROUP 4A CULVERT AT STA. 143+00.00 TRIPLE € Contracted 81,856.10
REINFORCING STEEL FOR COLLARS LB 126.000 264.60 Current 81,856.10
126.000 264.60 In place 81,856.82
0.000 0.00 This Estimate 0.00
GROUP 4 CULVERTS Contracted 6,100.00 CGROUPS5SEEDING
Current 9,006.40 0021 0021 0030.50 1,850.00 1.000 1,850.00
In place 9,006.40 MOBILIZATION LS 1.000 1,850.00
This Estimate 0.00 0.000 0.00
GROUP 4A CULVERT AT STA. 143+00.00 TRIPLE € 0.000 0.00
0015 0015 0030.40 5,900.00 1.000 5,900.00 0022 0022 L001.02 750.00 5.000 3,750.00
MOBILIZATION LS 1.000 5,900.00 SEEDING, TYPE B ACRE 5.000 3,750.00
1.000 5,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 4044.00 5,100.00 1.000 5,100.00 0023 0023 L032.75 165.00 12.000 1,980.00
PREPARATION OF STRUCTURE EACH 1.000 5,100.00 MULCH TON 12.000 1,980.00
AT STA. 143400 1.000 5,100.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4051.01 14.00 387.000 5,418.00 GROUP 5 SEEDING Contracted 7.580.00
EXCAVATION FOR BOX CULVERTS cY 387.000 5,418.00 Current 7.580.00
387.000 5,418.00 In place 0.00
0.000 0.00 This Estimate 0.00
0018 0018 4101.06 450.00 107.620 48,429.00 GROUP 6 BRIDGE AT STATION 620+66.20 2-30'-0"
CLASS 47B-3000 CONCRETE FOR BOX CY 107.620 48,429.00 0024 0024 0030.60 7,500.00 1.000 7,500.00
CULVERT 107.622 48,429.90  MOBILIZATION LS 1.000 7,500.00
0.000 0.00 1.000 7,500.00
0019 0019 4151.00 1.20 11,754.000 14,104.80 0.000 0.00
REINFORCING STEEL FOR BOX CULVERT LB 11,754.000 14,104.80 0025 0025 6010.26 2,250.00 5.900 13,275.00
11,754.000 14,104.80 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 5.900 13,275.00
0.000 0.00 5.900 13,275.00
0.000 0.00
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Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0020 Pay Period End Date: 09.10.2016 Est Number: 0020 Pay Period End Date: 09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0026 0026 6030.00 1,700.00 1.000 1,700.00 0032 0032 7011.20 22.00 650.000 14,300.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 1,700.00 W-BEAM GUARDRAIL LF 650.000 14,300.00
620466.20 1.000 1,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0027 0027 6131.23 6.25 1,565.000 9,781.25 0033 0033 7020.00 2,200.00 4.000 8,800.00
PENETRATING CONCRETE SEALER SF 1,565.000 9,781.25 BRIDGE APPROACH SECTIONS EACH 4.000 8,800.00
1,596.300 9,976.88 0.000 0.00
0.000 0.00 0.000 0.00
0028 0028 6131.50 5.75 1,683.000 9,677.25 0034 0034 7024.27 2,200.00 6.000 13,200.00
EPOXY COATED REINFORCING STEEL LB 1,683.000 9,677.25 GUARDRAIL END TREATMENT, TYPE I EACH 6.000 13,200.00
1,683.000 9,677.26 0.000 0.00
0.000 0.00 0.000 0.00
0029 0029 6617.25 1,500.00 5.000 7,500.00 GROUP 7 GUARDRAIL Contracted 47,650.00
CONCRETE REPAIR SF 5.000 7,500.00 Current 47.650.00
6.250 9,375.00 In place 0.00
0.000 0.00 This Estimate 0.00
4004 4004 6617.25 420.00 0.000 0.00 GROUP 9 BITUMINOUS
CONCRETE REPAIR SF 225.768 94,822.56 0035 0035 0002.55 7.00 1,564.000 10,948.00
Additional Concrete Repair, At Sta. 620+00.20, 225.768 94,822.56 OVERLAY BROKEN LINES STA 1,564.000 10,948.00
Rt.Bridge Deck and Bridge Rail Posts 0.000 0.00 1,557.830 10,904.81
GROUP 6 BRIDGE AT STATION 620+66.20 2-30'-0" Contracted 49,433.50 0.000 0.00
Current 144,256.06 0036 0036 0002.60 7.00 3,128.000 21,896.00
In place 146,326.70 OVERLAY SOLID LINES STA 3,128.000 21,896.00
This Estimate 0.00 6,205.920 43,441.44
GROUP 7 GUARDRAIL 0.000 0.00
0030 0030 0030.70 2,000.00 1.000 2,000.00 0037 0037 0030.90 95,000.00 1.000 95,000.00
MOBILIZATION LS 1.000 2,000.00 MOBILIZATION LS 1.000 95,000.00
0.000 0.00 1.000 95,000.00
0.000 0.00 0.000 0.00
0031 0031 7001.50 550.00 17.000 9,350.00 0038 0038 1020.02 0.50 16.000 8.00
CULVERT MOUNTED GUARDRAIL POST EACH 17.000 9,350.00 DELINEATOR, TYPE Il EACH 16.000 8.00
0.000 0.00 0.000 0.00

0.000 0.00 0.000 0.00
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Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0020 Pay Period End Date: 09.10.2016 Est Number: 0020 Pay Period End Date: 09.10.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0039 0039 1020.03 15.00 29.000 43500 0048 0048 3039.12 310.00 613.100 190,061.00
DELINEATOR, TYPE III EACH 29.000 43500 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 613.100 190,061.00
0.000 0.00 DEPTH 723.412 224,257.72
0.000 0.00 0.000 0.00
0040 0040 1020.20 30.00 4.000 120.00 0049 0049 3039.13 274.00 1,500.210 411,057.54
INSTALL CHEVRONS EACH 4.000 12000 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 1,500.210 411,057.54
0.000 0.00 DEPTH 1,624.794 445,193.56
0.000 0.00 0.000 0.00
0041 0041 1102.05 1.80  10,372.000 18,669.60 0050 0050 3039.14 2,500.00 12.270 30,675.00
REMOVE ASPHALT SURFACING FROM sy 10,372.000 18,669.60 CONCRETE PAVEMENT REPAIR, TYPE A, cy 12.270 30,675.00
PAVEMENT 8,541.334 15,374.40 PARTIAL DEPTH 17.398 43,495.00
0.000 0.00 0.000 0.00
0042 0042 2001.00 50.00 295.000 14,750.00 0051 0051 3211.25 3.75 846.000 3,172.50
GRAVEL SURFACE COURSE cy 295.000 14,750.00  SEALING CRACKS LF 846.000 3,172.50
124.504 6,225.20 1,414.000 5,302.50
0.000 0.00 10.000 37.50
0043 0043 2021.00 50.00 19.000 950.00 0052 0052 3211.30 215  33,733.000 72,525.95
MAILBOX POST EACH 19.000 950.00 SEALING JOINTS LF 33,733.000 72,525.95
0.000 0.00 36,628.000 78,750.20
0.000 0.00 0.000 0.00
0044 0044 3008.20 14.00 420.000 5,880.00 0053 0053 3211.35 2.10 892.000 1,873.20
CROSS STITCHING EACH 420.000 5,880.00 SEALING CONCRETE REPAIR JOINT LF 892.000 1,873.20
424.000 5,936.00 1,005.000 2,110.50
0.000 0.00 0.000 0.00
0045 0045 3010.42 55.00 51.000 2,805.00 0054 0054 3221.13 425.00 48.100 20,442.50
CONCRETE CURB REPAIR LF 51.000 2,805.00 CONCRETE PAVEMENT, CLASS PR-3500 cy 48.100 20,442.50
74.500 4097.50 o oeon e 50.318 21,385.16
0.000 0.00 0.000 0.00
0046 0046 3017.39 95.00 11.000 1,045.00 0055 0055 6133.08 10.35 8,080.000 83,628.00
CONCRETE CLASS 47B-3000 MEDIAN sy 11.000 1,045.00 COLD LIQUID - APPLIED MEMBRANE SF 8,080.000 83,628.00
SURFACING 10.664 1,013.08 WATERPROOFING 8,080.000 83,628.00
0.000 0.00 0.000 0.00
0047 0047 3039.11 400.00 171.560 68,624.00 0056 0056 6960.15 3,000.00 0.430 1,290.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 171.560 68,624.00 BRIDGE APPROACH REPAIR cY 0.430 1,290.00
DEPTH 246.212 98,484.80 0.401 1,203.00
0.000 0.00 0.000 0.00
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Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0020 Pay Period End Date: 09.10.2016 Est Number: 0020 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0057 0082 8022.15 1.35 500.000 675.00 0066 0064 9009.00 3.50 11,750.000 41,125.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 675.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 11,750.000 41,125.00
STATE MAINTENANCE PATCHING 31.330 42.30 DRIVEWAYS AND INTERSECTIONS 11,180.488 39,131.71
0.000 0.00 0.000 0.00
0058 0057 8022.20 1.35 33,380.000 45,063.00 0067 0065 9010.50 56.00 200.000 11,200.00
HYDRATED LIME/WARM MIX ASPHALT EACH 33,380.000 45,063.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 11,200.00
37,918.160 51,189.51 SPR 66.209 3,707.70
0.000 0.00 0.000 0.00
0059 0058 8028.01 160.00 73.140 11,702.40 0068 0084 9020.95 670.00 17.000 11,390.00
FOUNDATION COURSE REPLACEMENT (03 73.140 11,702.40 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 11,390.00
53.232 8,517.12 STATE MAINTENANCE PATCHING 0.867 580.89
0.000 0.00 0.000 0.00
0060 0059 8060.05 140.00 600.000 84,000.00 0069 0066 9021.12 595.00 521.600 310,352.00
GRANULAR SUBDRAIN EACH 600.000 84,000.00 PERFORMANCE GRADED BINDER (52-34) TON 521.600 310,352.00
473.000 66,220.00 405.801 241,451.60
0.000 0.00 0.000 0.00
0061 0060 8060.06 3.00 95,464.000 286,392.00 0070 0067 9021.13 670.00 1,134.920 760,396.40
LONGITUDINAL SUBDRAIN LF 95,464.000 286,392.00 PERFORMANCE GRADED BINDER (64-34) TON 1,134.920 760,396.40
91,439.000 274,317.00 1,101.630 738,092.10
0.000 0.00 0.000 0.00
0062 0083 9002.10 37.00 500.000 18,500.00 0071 0068 9034.00 3.70 529.000 1,957.30
ASPHALTIC CONCRETE FOR STATE TON 500.000 18,500.00 PREPARATION OF INTERSECTIONS AND SY 529.000 1,957.30
MAINTENANCE PATCHING, TYPE SPR 31.330 1.159.21 DRIVEWAYS 566.070 2.094.46
0.000 0.00 0.000 0.00
0063 0061 9005.23 26.00 16,300.000 423,800.00 0072 0069 9053.00 1.45 52,410.000 75,994.50
ASPHALTIC CONCRETE, TYPE SPS TON 16,300.000 423,800.00 TACK COAT GAL 52,410.000 75,994.50
15,281.110 397,308.86 38,710.000 56,129.50
0.000 0.00 0.000 0.00
0064 0062 9005.75 37.00 25,290.000 935,730.00 0073 0070 9053.20 145 20,370.000 29,536.50
ASPHALTIC CONCRETE, TYPE SPR TON 25,290.000 935,730.00 FOG SEAL GAL 20,370.000 29,536.50
28,459.790 1,053,012.23 20,750.000 30,087.50
0.000 0.00 0.000 0.00
0065 0063 9005.76 37.00 7,890.000 291,930.00 0074 0071 9111.00 5.00 267.000 1,335.00
ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 7,890.000 291,930.00 WATER MGAL 267.000 1,335.00
9,401.800 347,866.60 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0020 Pay Period End Date: 09.10.2016 Est Number: 0020 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0072 9111.14 5.00 374.000 1,870.00 0084 0080 9300.38 1.00 84,456.000 84,456.00
WATER FOR CEMENT STABILIZED MGAL 374.000 1,870.00 RAP INCENTIVE PAYMENT EACH 84,456.000 84,456.00
BITUMINOUS 59.000 295.00 403,881.920 403,881.92
0.000 0.00 350,682.650 350,682.65
0076 0073 9170.00 41.50 1,060.130 43,995.40 0085 0081 9300.52 6,200.00 1.000 6,200.00
EARTH SHOULDER CONSTRUCTION STA 1,060.130 43,995.40 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,200.00
1,062.980 4411368 /D 0.900 5,580.00
583.670 24,222.31 0.000 0.00
0077 0074 9179.80 2,350.00 8.000 18,800.00 GROUP 9 BITUMINOUS Contracted 5,263,578.08
MILLING CONCRETE FOR INLAYS EACH 8.000 18,800.00 Current 5263,578.08
8.000 18,800.00 In place 5,633,477.74
0.000 0.00 This Estimate 375,166.16
0078 0075 9185.76 30.00 112.200 3,366.00 GROUP 10 GENERAL ITEMS
RUMBLE STRIPS, ASPHALT STA 112.200 3,366.00 0086 0086 0001.08 0.50 26,019.000 13,009.50
0.000 0.00 BARRICADE, TYPE Il BDAY 26,019.000 13,009.50
0.000 0.00 8,785.000 4,392.50
0079 0076 9188.50 28.00 775.000 21,700.00 420.000 210.00
SURFACING UNDER GUARDRAIL SY 775.000 21,700.00 0087 0087 0001.10 2.00 3,072.000 6,144.00
687.216 19,242.05  BARRICADE, TYPE Il BDAY 3,072.000 6,144.00
0.000 0.00 3,492.000 6,984.00
0080 0077 9190.12 296.00 954.640 282,573.44 252.000 504.00
CEMENT STABILIZED BITUMINOUS STA 954.640 282,573.44 0088 0088 0001.75 1.00 2,070.000 2,070.00
914.390 270,659.44  TEMPORARY SIGN DAY EACH 2,070.000 2,070.00
0.000 0.00 1,988.000 1,988.00
0081 0078 9190.61 148.00 1,480.000 219,040.00 0.000 0.00
CEMENT TON 1,480.000 219,040.00 0089 0089 0001.90 0.50  23,890.000 11,945.00
1,141.117 168,885.32  SIGN DAY EACH 23,890.000 11,945.00
0.000 0.00 27,669.000 13,834.50
0082 0079 9206.29 1.45  126,753.000 183,791.85 1,596.000 798.00
NON-WOVEN PAVEMENT OVERLAY FABRIC 53 126,753.000 183,791.85 0090 0090 0001.99 5.00 36.000 180.00
141,416.646 205,054.14 CONTRACTOR FURNISHED SIGN DAY EACH 36.000 180.00
0.000 0.00 102.000 510.00
0083 0085 9300.37 1.00 850.000 850.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
MAINTENANCE PATCHING 255.030 255.03
223.700 223.70
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Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0020 Pay Period End Date: 09.10.2016 Est Number: 0020 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0091 0091 0002.28 0.45 3,300.000 1,485.00 0100 0100 0003.74 11,250.00 1.000 11,250.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 3,300.000 1,485.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,250.00
1,960.000 882.00 0.500 5,625.00
0.000 0.00 0.000 0.00
0092 0092 0002.30 0.50 2,600.000 1,300.00 0101 0101 0010.04 1,500.00 1.000 1,500.00
PAVEMENT MARKING REMOVAL LF 2,600.000 1,300.00 FIELD OFFICE EACH 1.000 1,500.00
1,009.000 504.50 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 0002.44 0.45 5,500.000 2,475.00 0102 0102 0020.00 2.00 1,000.000 2,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 5,500.000 2,475.00 TRAINING HOUR 1,000.000 2,000.00
PAINT 18,295.000 8,232.75 303.000 606.00
0.000 0.00 0.000 0.00
0094 0094 0002.47 0.10 2,750.000 275.00 0103 0103 0030.00 1,800.00 1.000 1,800.00
TEMPORARY PAVEMENT MARKING SURFACE LF 2,750.000 275.00 MOBILIZATION LS 1.000 1,800.00
PREPARATION 1,362.000 136.20 1.000 1,800.00
0.000 0.00 0.000 0.00
0095 0095 0003.10 325.00 230.000 74,750.00 0104 0104 4022.05 11.50 300.000 3,450.00
FLAGGING DAY 230.000 74,750.00 TEMPORARY SLOPE DRAIN LF 300.000 3,450.00
292.000 94,900.00 0.000 0.00
2.000 650.00 0.000 0.00
0096 0096 0003.20 425.00 115.000 48,875.00 0105 0105 9110.01 69.00 80.000 5,520.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 115.000 48,875.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 5,520.00
110.000 46,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 0003.50 21.70 362.500 7,866.25 0106 0106 9110.02 79.00 50.000 3,950.00
CONCRETE PROTECTION BARRIER LF 362.500 7,866.25 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,950.00
362.500 7,866.25 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 0003.56 15.80 362.500 5,727.50 0107 0107 9110.03 69.00 80.000 5,520.00
RELOCATE CONCRETE PROTECTION BARRIER LF 362.500 5,727.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 5,520.00
362.500 5,727.50 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 0003.70 400.00 4.000 1,600.00 0108 0108 9110.07 75.00 80.000 6,000.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 6,000.00
4.000 1,600.00 14.000 1,050.00
0.000 0.00 0.000 0.00
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Estimate Summary to Contractor

Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3921 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0020 Pay Period End Date: 09.10.2016 Est Number: 0020 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0109 0109 9110.27 130.00 30.000 3,900.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 3,900.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0110 0110 L022.75 3.65 500.000 1,825.00
TEMPORARY SILT CHECK LF 500.000 1,825.00
200.000 730.00
0.000 0.00
0111 0111 L022.90 4.50 3,000.000 13,500.00
TEMPORARY SILT FENCE LF 3,000.000 13,500.00
50.000 225.00
0.000 0.00
0112 0112 L022.92 2.50 300.000 750.00
TEMPORARY EARTH CHECK LF 300.000 750.00
0.000 0.00
0.000 0.00
0113 0113 L032.70 115.00 3.000 345.00
TEMPORARY MULCH TON 3.000 345.00
0.000 0.00
0.000 0.00
0114 0114 L860.24 1,400.00 20.000 28,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 20.000 28,000.00
0.000 0.00
0.000 0.00
0115 0115 L860.50 4,250.00 1.000 4,250.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 4,250.00
CONTRACTOR COMPLIANCE 1.000 4,250.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 271,262.25
Current 271,262.25
In place 208,594.20
This Estimate 2,162.00
Totals for contract Contracted 5,771,162.01
Current 5,868,890.97
In place 6,109,128.78

This Estimate

379,828.16






